Trello Board Evidence

https://trello.com/b/xjIQ9UAe/unihealth

Screenshot 1: Product Backlog






UniHealth
Share
Product Backlog
As a student, I want to redeem points for virtual vouchers so that I feel motivated to continue.
As a student, I want to book an appointment so that I can consult the clinic.
As a doctor, I want to view my scheduled appointments so that I can manage my consultations.
As an administrator, I want to manage doctor availability so that appointment slots remain accurate.
As an administrator, I want to view all appointment bookings so that I can monitor clinic scheduling.
Form group of 5 members and choose SDG
10 Feb - 13 Feb
Assign role (Scrum Master, Product Owner, System Analyst, System Designer/UI Designer, Developer/Prototype Builder)
10 Feb - 13 Feb
Add a card
Sprint 1
Add a card
Sprint 2
Add a card
To Do
Add a card
Doing
Add a card
Done
Add a card
Add another list
Inbox
Planner
Board
Switch boards


UniHealth
Share
Product Backlog
Define project idea
10 Feb - 13 Feb
Identifying stakeholders
10 Feb - 13 Feb
Write product vision
10 Feb - 13 Feb
Create User Stories for system features
10 Feb - 13 Feb
Create Product Backlog
10 Feb - 13 Feb
Set up GitHub Repository
10 Feb - 13 Feb
Write README file
10 Feb - 13 Feb
Setup Kanban Board
Identify system function requirements
Identify system non-functional requirements
Create Use Case Diagram
Create Class Diagram
Create UI wireframes for login and dashboard
Add a card
Sprint 1
Add a card
Sprint 2
Add a card
To Do
Add a card
Doing
Add a card
Done
Add a card
Add another list
Inbox
Planner
Board
Switch boards





At the beginning of the project, the team created a Product Backlog to organise all system requirements. The backlog contains user stories that describe the main features of the application from the user's perspective. These user stories were written in the format "As a user, I want..., so that...", which helped the team clearly understand the needs of the system and prioritise development tasks. The backlog items were also prioritised based on the importance of core system functionality, ensuring that essential features such as account management and health tracking would be implemented first.

Key tasks included:

- Creating user stories for account management, health tracking, gamification, and appointment booking
- Defining features such as step tracking, water intake tracking, health bar, and BMI calculator
- Adding gamification features like points, badges, and voucher redemption
- Including appointment booking features such as viewing doctors and scheduling appointments
- Organising all user stories into the Product Backlog for future sprint planning

Screenshot 2: Sprint 1 & Sprint 2





After creating the product backlog, the team organised tasks into Sprint 1 and Sprint 2 backlogs. This allowed the team to prioritise the most important features and distribute work across the project timeline. Sprint planning ensured that core system functions were completed first before moving to additional features.

Key tasks included:

- Selecting high-priority backlog items for Sprint 1
- Assigning design and analysis tasks such as identifying actors and system functions
- Planning development tasks for user interface screens
- Allocating remaining tasks into Sprint 2 for further development and improvements
- Organising tasks across the Kanban board columns (To Do, Doing, Done)

Screenshot 3: Week 1 – Initiation & Planning

UniHealth
Share
Product Backlog
As a student, I want to register an account so that I can access the system.
As a student, I want to login securely so that my health data is protected.
As a student, I want to update my profile information so that my personal details are accurate
As a student, I want to log my daily step count so that I can track my physical activity.
As a student, I want to log my daily water intake so that I can monitor my hydration.
As a student, I want to set my daily health goals so that I can stay motivated.
As a student, I want to see visual health bar so that I can easily understand my health status.
As a student, I want to earn points when I complete my daily goals so that I feel
Add a card
Sprint 1
Help refine user stories
Help write Planning & Requirements section in report
Define project idea
10 Feb - 13 Feb
Identify system function requirements
Identify system non-functional requirements
Create Use Case Diagram
Create Class Diagram
Design system architecture and relationships
Create UI wireframes for login and dashboard
Create UI wireframes for mood and study tracking pages
Develop login and account management prototype
Add a card
Sprint 2
Implement Login/Register Page
Implement Dashboard (Health Bar)
Implement Step Count Input
Implement Water Intake Input
Implement BMI calculator
Implement Badges and Points
Implement Voucher Redemption
Implement Health Reminder Settings
Implement Admin page
Conduct usability testing with users
Collect feedback and bug reports
Testing prototype functionality, identify bugs
Add a card
To Do
Create User Stories for system features
10 Feb - 13 Feb
Create Product Backlog
10 Feb - 13 Feb
Add a card
Doing
Write product vision
10 Feb - 13 Feb
Setup Kanban Board
Add a card
Done
Form group of 5 members and choose SDG
10 Feb - 13 Feb
Assign role (Scrum Master, Product Owner, System Analyst, System Designer/UI Designer, Developer/Prototype Builder)
10 Feb - 13 Feb
Identifying stakeholders
10 Feb - 13 Feb
Create GitHub repository and README file
Write Final Report: Project Introduction
Add a card
Add another list
Inbox
Planner
Board
Switch boards

UniHealth
Share
Product Backlog
As a student, I want to earn points when I complete my daily goals so that I feel rewarded.
As a student, I want to unlock badges when I reach milestones so that I feel a sense of achievement.
As a student, I want to view my accumulated points so that I know how many rewards I can redeem.
As a student, I want to calculate my BMI so that I can understand my body condition.
As a student, I want to receive health reminder notifications so that I do not forget checkups.
As a student, I want to view my available doctors so that I can choose who to consult.
As a student, I want to view my available appointments dates and time slots so that I can choose a suitable time.
Add a card
Sprint 1
Help refine user stories
Help write Planning & Requirements section in report
Define project idea
10 Feb - 13 Feb
Identify system function requirements
Identify system non-functional requirements
Create Use Case Diagram
Create Class Diagram
Design system architecture and relationships
Create UI wireframes for login and dashboard
Create UI wireframes for mood and study tracking pages
Develop login and account management prototype
Add a card
Sprint 2
Implement Login/Register Page
Implement Dashboard (Health Bar)
Implement Step Count Input
Implement Water Intake Input
Implement BMI calculator
Implement Badges and Points
Implement Voucher Redemption
Implement Health Reminder Settings
Implement Admin page
Conduct usability testing with users
Collect feedback and bug reports
Testing prototype functionality, identify bugs
Add a card
To Do
Create User Stories for system features
10 Feb - 13 Feb
Create Product Backlog
10 Feb - 13 Feb
Add a card
Doing
Write product vision
10 Feb - 13 Feb
Setup Kanban Board
Add a card
Done
Form group of 5 members and choose SDG
10 Feb - 13 Feb
Assign role (Scrum Master, Product Owner, System Analyst, System Designer/UI Designer, Developer/Prototype Builder)
10 Feb - 13 Feb
Identifying stakeholders
10 Feb - 13 Feb
Create GitHub repository and README file
Write Final Report: Project Introduction
Add a card
Add another list
Inbox
Planner
Board
Switch boards





During Week 1, the team focused on project initiation and planning activities. The main objective was to define the project scope and prepare the foundation for development. The team selected the Sustainable Development Goal and established the system idea before creating the initial backlog.

Key tasks completed in this stage included:

- Selecting SDG 3: Good Health and Well-Being as the project focus
- Assigning team roles such as Product Owner, Scrum Master, Developer, System Analyst, and UI/UX Designer
- Writing the Product Vision Document and defining the system scope
- Creating user stories and adding them to the Product Backlog
- Setting up the Trello Kanban board to manage project tasks

Screenshot 4: Week 2 – Sprint 1 (Design & Early Prototype)


UniHealth
Share
Product Backlog
As a student, I want to register an account so that I can access the system.
As a student, I want to login securely so that my health data is protected.
As a student, I want to update my profile information so that my personal details are accurate
As a student, I want to log my daily step count so that I can track my physical activity.
As a student, I want to log my daily water intake so that I can monitor my hydration.
As a student, I want to set my daily health goals so that I can stay motivated.
As a student, I want to see visual health bar so that I can easily understand my health status.
As a student, I want to earn points when I complete my daily goals so that I feel
Add a card
Sprint 1
Add a card
Sprint 2
Implement Login/Register Page
Implement Dashboard (Health Bar)
Implement Step Count Input
Implement Water Intake Input
Implement BMI calculator
Implement Badges and Points
Implement Voucher Redemption
Implement Health Reminder Settings
Implement Admin page
Conduct usability testing with users
Collect feedback and bug reports
Testing prototype functionality, identify bugs
Add a card
To Do
Design system architecture a relationships
Create UI wireframes for login and dashboard
Create UI wireframes for mood and study tracking pages
Identify system function requirements
Identify system non-functional requirements
Add a card
Doing
Write product vision
10 Feb - 13 Feb
Create Use Case Diagram
Create Class Diagram
Write Final Report: SDLC phases - Analysis
Add a card
Done
Form group of 5 members and choose SDG
10 Feb - 13 Feb
Assign role (Scrum Master, Product Owner, System Analyst, System Designer/UI Designer, Developer/Prototype Builder)
10 Feb - 13 Feb
Identifying stakeholders
10 Feb - 13 Feb
Setup Kanban Board
Create GitHub repository and README file
Write Final Report: Project Introduction
Create User Stories for system features
10 Feb - 13 Feb
Help refine user stories
Create Product Backlog
10 Feb - 13 Feb
Help write Planning & Requirements section in report
Define project idea
Add a card
Add another list
Inbox
Planner
Board
Switch boards


UniHealth
Share
Product Backlog
As a student, I want to earn points when I complete my daily goals so that I feel rewarded.
As a student, I want to unlock badges when I reach milestones so that I feel a sense of achievement.
As a student, I want to view my accumulated points so that I know how many rewards I can redeem.
As a student, I want to calculate my BMI so that I can understand my body condition.
As a student, I want to receive health reminder notifications to that I do not forget checkups.
As a student, I want to view my available doctors so that I can choose who to consult.
As a student, I want to view my available appointments dates and time slots so that I can choose a suitable time.
Add a card
Sprint 1
Add a card
Sprint 2
Implement Water Intake Input
Implement BMI calculator
Implement Badges and Points
Implement Voucher Redemption
Implement Health Reminder Settings
Implement Admin page
Conduct usability testing with users
Collect feedback and bug reports
Testing prototype functionality, identify bugs
Uploading prototype updates to GitHub
Documenting test results
Update Trello Progress
Add a card
To Do
Design system architecture and relationships
Create UI wireframes for login and dashboard
Create UI wireframes for mood and study tracking pages
Identify system function requirements
Identify system non-functional requirements
Add a card
Doing
Write product vision
10 Feb - 13 Feb
Create Use Case Diagram
Create Class Diagram
Write Final Report: SDLC phases - Analysis
Add a card
Done
Product Owner, System Analyst, System Designer/UI Designer, Developer/Prototype Builder)
10 Feb - 13 Feb
Identifying stakeholders
10 Feb - 13 Feb
Setup Kanban Board
Create GitHub repository and README file
Write Final Report: Project Introduction
Create User Stories for system features
10 Feb - 13 Feb
Help refine user stories
Create Product Backlog
10 Feb - 13 Feb
Help write Planning & Requirements section in report
Define project idea
10 Feb - 13 Feb
Develop login and account management prototype
Add a card
Add another list
Inbox
Planner
Board
Switch boards





During Sprint 1, the team focused on system analysis and design. The objective of this sprint was to define the system structure and design the early prototype of the application. The team began working on diagrams and interface designs to visualise how the system would function.

Key tasks completed in this sprint included:

- Identifying system actors and defining main system functions
- Creating the Use Case Diagram to illustrate interactions between users and the system
- Designing the Class Diagram to represent system structure
- Planning the user interface design for the application screens
- Designing early wireframes for login, dashboard, and health tracking pages
- Organising design tasks through the Trello workflow

At the end of Sprint 1, the team reviewed the design and ensured that the system architecture was clear before proceeding further development.

Screenshot 5: Week 3 – Sprint 2 (Build and Test)



During Week 3, the team began Sprint 2, which focused on implementing additional features and testing the prototype. The goal of this sprint was to improve the system functionality and ensure that all major features were working correctly.

Key tasks completed in this sprint included:

- Developing additional system features such as BMI calculator and reward system
- Implementing health reminder settings for users
- Adding appointment booking features for viewing doctors and scheduling appointments
- Testing system functions to identify potential issues or improvements
- Moving completed tasks to the Done column to track sprint progress

The testing process allowed the team to evaluate the functionality of implemented features and make necessary improvements before finalizing the system.

At the end of Sprint 2, the team reviewed the completed tasks and ensured the system features were functioning as expected.

Screenshot 6: Week 4 – Finalization & Preparation for Presentation



During Week 4, the team focused on finalizing the project and preparing the final deliverables. The remaining tasks were completed, and the system prototype was reviewed to ensure that all planned features were implemented. At this stage, the team reviewed the backlog to confirm that all planned user stories and sprint tasks had been completed.

Key tasks completed in this stage included:

- Completing any remaining development tasks
- Reviewing and finalizing system diagrams and prototype designs
- Preparing documentation for the final report
- Reviewing Trello tasks to ensure all sprint activities were completed
- Preparing presentation materials for the final project demonstration

- Compiling and organizing all report sections, including Trello evidence, diagrams, system design, and testing results.

At this stage, the team ensured that all system requirements were addressed before submission.

Screenshot 7: Completed all tasks



At the end of the project, all tasks were completed and moved to the Done column in the Trello board. This shows that the team successfully followed the Agile workflow and completed the planned sprint activities. The Trello board provides clear visual evidence of task progression throughout the project, demonstrating how Agile project management supported the development process.

Key outcomes included:

- Completion of all backlog items and sprint tasks
- Finalisation of system design, prototype, and documentation
- Successful collaboration among team members using Trello
- Clear evidence of task progress throughout the development lifecycle